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Sachse Road Update
City Council

March 2, 2015
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Project Partners

• City of Sachse

• Dallas County (Project Lead)

• City of Wylie (Future Phase 2)

• Huitt Zollars (Design Engineer)

Preliminary Design
• A City Council Workshop was 

held on April 7, 2014 to discuss 
the alignment options for the 
project

• Huitt Zollars prepared 
schematic design documents 
for the entire length of the 
project, including:

• 5th Street from State Highway 78 
to Sachse Road

• Sachse Road from 5th Street to 
the County Line

PROJECT 

LOCATION
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Project Phasing

PHASE 1

PHASE 2

PHASE 3

PHASE 4

Phase 1 – County funding is available, final design to begin this year

Phases 2-4 – will require future final design & funding

Phase 1 – 5th Street & Sachse Road
• Project Limits are from State Highway 78 to Miles Road

• Project Funding for the project is available from Dallas County (50/50 
Match)

• Design Elements include:
• 4-Lane Divided Concrete Street w/Curb

• Modern Roundabout – Sachse Rd. @ 5th Street

• Turn Lanes

• Median Openings

• 6’ & 10’ Wide Concrete Sidewalks

• Barrier Free Ramps

• Storm Drainage System
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Preliminary Design – SH 78/5th Street Intersection

Preliminary Design - Sachse Road/5th Street Intersection
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Preliminary Design - Sachse Road near City Hall

Phase 1 – Potential City Design Elements

• If requested by the City, the following items could be included into 
the project scope, at the City’s expense:

• Street Lighting

• Landscaping

• Hardscaping

• Additional Utilities in the Right-of-way (Water, Sanitary Sewer)
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Phase 1 – Project Funding

• Preliminary Cost Estimate: $5.64M
• City of Sachse - $2.82M

• Dallas County - $2.82M

• Potential City Funding Source:
• The 2006 Bond fund balance may be utilized to fund the project ($4.5M in 

funds available)

• City Council action will be required to allocate the funding through a Fiscal 
Year Anual Budget adoption, or through a separate budget amendment)

Phase 1 Preliminary Timeline

• Schematic Design Complete December 2014

• Preliminary Design Complete March 2015

• Final Design Contract (Dallas County) March 2015

• Community Meeting (City/County/Engineer) May 2015

• Project Specific Agreement (City Council) June 2015

• Final Plans Complete Fall 2016

• ROW/Easement Acquisition (Dallas County) Fall-Winter 2016/17 

• Start Construction Spring-Summer 2017

• Complete Construction Fall-Winter 2018/19
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Future Phases

• Phase 2 – west of the Muddy Creek Bridge to the County line
• Estimated Cost: $9.17M (City - $2.82M) (Wylie - $2.82M)

• Includes a section of Sachse Road in between Country Club and the bridge

• Phase 3 – Miles Road to Woodbridge Parkway
• Estimated Cost: $10M (City - $5M)

• Includes the bridge at the Bailey Road intersection

• Phase 4 – Woodbridge Parkway to the Muddy Creek Bridge
• Estimated Cost: $4.5M (City - $2.25M)

Discussion Topics

• City Design Elements
• Landscaping

• Street Lighting

• Roundabout at 5th/Sachse Road

• Spring Community Meeting


